

CPSC 304 Project Cover Page

Milestone #: 3

Date: 24-10-2024

Group Number: 75

Name	Student Number	CS Alias (UserID)	Preferred E-mail Address
Victoria Baek	40749855	c4g4x	vickybaek20@gmail.com
Nilasha Majumdar	55099899	u7n5u	nilashamajumdar2021@gmail.com
Wendy Phung	76185974	z1l1m	ptat1907@gmail.com

By typing our names and student numbers in the above table, we certify that the work in the attached assignment was performed solely by those whose names and student IDs are included above. (In the case of Project Milestone 0, the main purpose of this page is for you to let us know your e-mail address, and then let us assign you to a TA for your project supervisor.)

In addition, we indicate that we are fully aware of the rules and consequences of plagiarism, as set forth by the Department of Computer Science and the University of British Columbia

2. Project Summary:

This project focuses on developing a database system for animal shelter management, which includes tracking animal profiles, adoption processes, shelter operations, and donor and volunteer information. The system models various aspects of shelter management, such as branch locations, animal assignments to cages, veterinary services, and supplies management. By efficiently organizing and updating records, the database ensures smooth operations and effective care for the animals in the shelter.

3. Project Timeline and Task Breakdown:

Estimated Date of Completion	Task Description	Assigned to	Time Estimate
October 24 th	Set up and commit to the GitHub Repository	Wendy, Vicky, Nilasha	2 hours
October 28 th	Creates the first 10 tables (Donor to Position table) and data into the database	Nilasha	4 hours
	Creates the next four tables (Cage to Dog table) and data into the database.	Vicky	2.5 hours
	Creates the last three tables (Cat to Adopter table) and data into the database.	Wendy	1 hour
November 16 th	Implement back-end for INSERT, UPDATE and DELETE	Nilasha	10 hours
November 16 th	Implement back-end Aggregation with GROUP BY, Aggregation with HAVING, Nested aggregation with GROUP BY, and Division.	Wendy	8 hours
November 17 th	Implement back-end for SELECTION, PROJECTION and JOIN queries & do testing for each query	Vicky	11 hours
November 20 th	Implement GUI for INSERT, UPDATE, DELETE.	Nilasha	10 hours
November 20 th	Implement the SELECTION and PROJECTION queries into GUI	Vicky	8 hours
November 23 rd	Implement the JOIN query into GUI	Vicky	4 hours
	Implement GUI for Aggregation with GROUP BY, Aggregation with HAVING, Nested aggregation with GROUP BY, and Division.	Wendy	10 hours
November 25 th	Finish testing for all implementations & final review	Nilasha, Vicky, Wendy	6 hours

Challenges:

- We need to be familiar with oracle database and figure out how to create a SQL script
- We also need to figure out the tech stack setup
- We need to look through how to implement the GUI.